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• 700 Procurements
• $808 Million Construction services
• $1.7 Billion Non-construction services
• $1.3B Euro ($2B) construction test ongoing in the 
Netherlands
• Africa/Southeast Asia/Australia 
• ASU procurement - $100M cash savings over 10 
years
• GSA Heartland Region implementation in 2009
• 98% Customer satisfaction, 90% of PM/RM 
transactions minimized
• Increased vendor profits and decreased cost
PBSRG

















































• Inefficient to manage and direct the expert
• An expert should be able to make things simple and 
easy to understand
• Most risk on projects/services comes from the 
misperception of the client
• Vendors are working off of a demand and supply 
model
Best Value System
Performance Information Procurement System 
(PIPS)












Buyer Controls Vendor Through Contract
V BC
Vendor Manages/Minimizes Risk With Contract
Principles of Logic and Common 
Sense
• Efficiency (less work and better results)
• Performance measurement (system generated 
measurements)
• Transfer of risk and accountability (to vendors who preplan 
and have expertise)
• Minimize transactions (up to 90% of our effort, allowing us to 
measure and analyze)
PM 2 PM 3 PM 4



































US Army MEDCOM Bureaucracy
PM 1 PM 2 PM 3 PM 4


















Regional Director Regional Director
Hospital 1 Hospital 2 Hospital 3 Hospital  4
ir t r
Simplification 
MEDCOM   ON-GOING OVERVIEW
DIVISION OVERVIEW 1/15/2010
Original projects budget $711,572,485.02
Current estimated cost $740,069,776.77
Estimated cost over budget $28,497,291.75
% estimated cost over budget 4.00%
PROJECT OVERVIEW
Total number of projects 265
% projects on time 57%
# of jobs delayed 114
% projects on budget 66%
# of jobs over awarded budget 90
AVERAGE PROJECT
% over Awarded Budget 4.00%
% over budget due to owner 2.86%
% over budget due to contractor 0.00%
% over budget due to unforeseen 1.14%
% Delayed 18.27%
% Delayed due to owner 12.83%
% Delayed due to contractor 1.22%
% Delayed due to unforeseen 4.22%
TOP TEN LIST
TOP 10 RISK RANKING PROJECTS   1/15/2010
No. Project Location Risk # Contractor # Weeks on Top 10 NTP of Project
1 Addition to Third Floor Woman's Health Care Suite Ft. Lewis, WA (MAMC) 42.63 CON A 56 10/18/2007
2 Bathroom Conversions, Bldg 9200 Ft Benning, GA 35.10 CON A 14 9/19/2008
3 WP/Rpl Surgical Supply Cartlifts Ft. Stewart, GA (WACH) 14.23 CON A 8 9/30/2008
4 Renew Health Clinic, Building 990 Yuma Proving Grounds, AZ 13.53 CON A 9 9/11/2007
5 Misc. Medical Repair Projects '08 Ft. Bragg, NC (WAMC) 13.10 CON I 2 9/29/2008
6 Rep,Reconf for TBI Program Schofield Barracks, HI 12.73 CON A 40 10/7/2008
7 Convert Constant Volume to VAV Forest Glenn, MD (WRAIR) 11.46 CON D 6 10/29/2006
8 Replace Elevators Ft. Belvoir, VA (DACH) 10.46 CON E 8 5/2/2008
9 Repair Budge Dental Clinic Ft. Sam Houston, TX (BAMC) 10.34 CON D 2 9/30/2007
10 Expand Patient Administration Division Ft. Lewis, WA (MAMC) 9.12 CON A 5 10/15/2009
Modifications and Risks
On-Going Projects: Regional Performance Lines
REGION OVERVIEW CHPPM PRMC AMEDD SRMC WRMC MRMC NRMC AFIP Average
Total Number of Projects 3 28 7 49 38 26 27 1 22
Total Awarded Budget $27,782,738 $ 44,409,340 $ 18,452,757 $148,750,286 $133,683,925 $ 60,138,879 $118,356,664 $9,754,941 $70,166,191 
Current Cost $27,910,447 $    47,054,360 $ 20,198,239 $155,289,910 $139,654,057 $ 63,259,537 $121,621,485 $9,823,830 $73,101,483 
PROJECT 
INFORMATION CHPPM PRMC AMEDD SRMC WRMC MRMC NRMC AFIP Average
% Projects On Time 100% 64% 57% 53% 34% 31% 22% 0% 45%
% Projects On Budget 67% 61% 86% 47% 53% 46% 33% 0% 49%
% Delayed 0.00% 22.50% 13.70% 15.80% 21.50% 37.90% 32.80% 0.06% 18%
% Over Budget 0.46% 5.96% 9.46% 4.40% 4.47% 5.19% 2.76% 0.71% 4%
Average Risk Number 1.01 2.14 1.52 1.92 4.33 2.77 3.05 1.07 2.2
GENERAL 
INFORMATION CHPPM PRMC AMEDD SRMC WRMC MRMC NRMC AFIP Average
# of QA's 1 14 5 17 14 8 14 1 9
# of Projects per QA 3.0 2.0 1.4 2.9 2.7 3.3 1.9 1.0 2
# of Facilities 1 2 4 9 8 9 10 1 6
Accurate Weekly Risk 
Reports 66% 60% 50% 60% 45% 37% 50% 0% 46%
Risk Management Plans 100% 68% 66% 77% 60% 55% 59% 100% 73%
Average Risk Resolving 
Time (days) 0.77 12.2 25.3 19.4 23.3 19 22 1.5 15
Projects with risk # more 
than 7 0 1 0 3 9 2 2 0 2
CONTRACTOR PERFORMANCE LINES
CONTRACTOR OVERVIEW      CON A CON B CON C CON D CON E CON H
Total Awarded Budget $  311,698,895 $  68,513,436 $  52,432,079 $  208,010,504 $  80,506,795 $  1,200,377 
Current Cost $  322,159,798 $  71,286,239 $  54,026,603 $  215,332,223 $  86,837,793 $  1,315,698 
Over Budget $    10,460,903 $    2,772,803 $    1,594,523 $       7,321,719 $    6,330,998 $     115,321 
PROJECT OVERVIEW
Total Number of Projects 146 15 7 58 35 2
% Projects On Time 66% 40% 29% 55% 29% 50%
# of Jobs Delayed 49 9 5 26 25 1
% Projects On Budget 75% 60% 14% 59% 51% 50%
# of Jobs Over Awarded Budget 37 6 6 24 17 1
AVERAGE PROJECT
# of Risks per Job 1.01 3.60 3.71 1.31 2.23 1.00
Number of overdue risks 1 0 2 1 1 0
% Over Awarded Budget 3.36% 4.05% 3.04% 3.52% 7.86% 9.61%
% over budget due to Contractor 0.04% 0.53% 0.01% 0.00% -0.42% 0.00%
% over budget due to Unforeseen 0.87% 0.54% 1.98% 0.19% 1.18% 0.00%
# of Days Delayed 60 135 351 72 145 105
# days delayed due to Contractor 4 41 4 0 16 31
# days delayed due to Unforeseen 10 55 61 4 58 0
Risk Number 2.83 2.37 2.76 2.35 2.16 1.74
% Projects missing 1% 6% 0% 0% 0% 0%
% Projects with no RMP 32% 43% 0% 0% 0% 50%
FACILITY PERFORMANCE LINES
FACILITIES OVERVIEW         1/15/2010 FACILITY A FACILITY B FACILITY C FACILITY D
Total Awarded Budget $      36,551,271 $           6,980,380 $        4,312,272 $           9,824,793 
Current Cost $      36,678,980 $           6,980,380 $        4,312,272 $         10,543,804 
Over Budget $           127,709 $                           - $                   - $               719,011 
PROJECT OVERVIEW
Total Number of Projects 4 3 3 4
% Projects On Time 100% 100% 100% 25%
# of Jobs Delayed 0 0 0 3
% Projects On Budget 75% 100% 100% 25%
# of Jobs Over Awarded Budget 1 0 0 3
AVERAGE PROJECT
# of Risks per Job 0.25 0.00 0.00 2.75
Owner Generated Risks 0.25 0.00 0.00 1.25
Number of overdue risks 0 0 0 1
% Over Awarded Budget 0.35% 0.00% 0.00% 7.32%
% over budget due to Owner 0.35% 0.00% 0.00% 5.27%
% over budget due to Contractor 0.00% 0.00% 0.00% 0.00%
% over budget due to Unforeseen 0.00% 0.00% 0.00% 2.05%
# of Days Delayed 0 0 0 110
# of days delayed due to Owner 0 0 0 19
# days delayed due to Contractor 0 0 0 29
# days delayed due to Unforeseen 0 0 0 62
Owner Rating 10.00 10.00 10.00 9.13
Risk Number 1.01 1.00 1.00 2.48
Vendor
No Summary Criteria Out of Incumbent B C
1 RAVA Plan 10 5.91 7.09 6.31
2 Transition Milestone Schedule 10 5.17 6.96 6.33
3 Interview 25 15.77 16.78 13.53
4 Past Performance Information - Survey 10 9.80 9.99 9.82
5 Past Performance Information - #/Clients Raw # 5.67 3.00 4.42
6 Past Performance Information - Financial 10 7.02 8.67 6.90
7 Financial Rating 10 4.00 8.00 8.00
8 Financial Return - Commissions Raw $ 30,254,170$    60,137,588$    64,000,000$    
9 Capital Investment Plan Raw $ 14,750,000$    20,525,000$    12,340,000$    
10 Equipment Replacement Reserve Raw $ 7,213,342$     4,100,001$     8,171,811$     
Finanical Totals 52,217,512$    84,762,589$    84,511,811$    
Vendor
No Summary Criteria Weight/Out of Incumbent Best Value C
1 RAVA Plan 28 16.55 19.85 17.67
2 Transition Milestone Schedule 2 1.03 1.39 1.27
3 Interview 25 15.77 16.78 13.53
4 Past Performance Information - Survey 9 8.82 8.99 8.84
5 Past Performance Information - #/Clients 1 1.00 0.53 0.78
6 Past Performance Information - Financial 15 10.53 13.01 10.35
7 Financial Rating 5 2.00 4.00 4.00
8 Financial Return - Commissions 7 3.31 6.58 7.00
9 Capital Investment Plan 6 4.31 6.00 3.61
10 Equipment Replacement Reserve 2 1.77 1.00 2.00
100 65.09 78.13 69.04
Arizona State University Food Services Contract
$32M more over ten years
After 1 Year: Monitoring/Evaluation 
based on measurements
• Increase sale of food by 14%
• Increased cash to ASU by 23%
• Minimized management cost by 80%
• Increased customer satisfaction by 
37%
• Increased capital investment by 
100%
No Category
1 Total Revenue ($M) 27.02$      30.83$            3.81$        14%
2 Total Return & Commissions ($M) 2.17$        2.67$              0.50$        23%
3 Captial Investment Contract ($M) 14.75$      30.83$            18.08$      109%
4 Captial Investment 2006 vs. 2007 ($M) 0.26$        5.70$              5.44$        2092%
5 ASU Administration (# of People) 7 1.5 -5.5 -79%
6 Customer (Student) Satisfaction (1-10) 5.2 7.1 1.9 37%
7 Myster Shopper Satisfaction N/A 9.6 -- --
FY 06-07 
Incumbent
FY 07-08 New 
Vendor Difference % Difference
Final ASU IT Networking Contract
• ASU IT Networking previously 
performed in-house
• ASU IT Network Details
– 76,000 Students and Faculty
– 5 yr. Contract








Value Added and Savings
$13,981,934 $12,500,000 1,481,934 2,756,934
Dominant Information
• Dominant Performance Indicators
– Overall cost of network
– Top of the line networking
– Network Sustainability/Accessibility
– Customer Satisfaction




Qwest     
Value Add 
Overall Cost of Network
Annual IT Spend Ratio (new vs 
maintenance) 17/83 48/52
Top-of-the-line Networking
% Converged 7% 100%
% Mobility 2% 100%
% Equipment not out-of-date 58% 95%
Network Sustainability/Accessibility
% Equipment not needing replacement 
(Not at end-of-maintenance) 88% 100%
Customer Satisfaction
Speed/Quickness Available (Wired / 
Wireless):
% 1Gb - Wired Connections 59% 98%
% of 300Mb - Wireless Connections 8% 32%
Dev. Cap, Exp. Maint. FOE Costs Total
Year 1 Exp. 4,100,000$  1,652,000$ 6,818,000$  12,570,000$ 
Ex. Risk X 100,000$  100,000$     -$             -$              100,000$       
Ex. Risk X 100,000$  100,000$     (25,000)$     -$              75,000$         
Ex. Risk X 50,000$    -$              50,000$       -$              50,000$         
Ex. Risk X 25,000$    25,000$       -$             -$              25,000$         
New Year 1 275,000$  4,325,000$  1,677,000$ 6,818,000$  12,820,000$ 
GSA Region 6: Five Year Plan
• Year 1:
– Set-up core team structure
– Design-Build IDIQ Contract
– Education when needed
– 2 Test projects
• Year 1 Revised:
– 7 Test projects
– 16 projects with Weekly Risk Reports
• Start Small… Grow Slow
Why is GSA Heartland Region Effort so 
Significant?
• GSA is known as the biggest buyer of non-military services in the U.S.
• First time the application is being run with procurement and project 
management champions
• Best combination of PM/Procurement action officers in 16 years of 
testing
• Organization who has already been developing measurements of 
performance and who is attempting to utilize the measurements
• Visionary leadership with visionary action officers
• Biggest potential impact on industry practices of any of testing
organizations 
GSA Weekly Risk Report Data
No Criteria Unit PIPS Traditional
1 Total Number of Projects # 4 8
2 Total Awarded Cost $ $       1,970,792 $       9,396,738 
3 Average Awarded Cost $ $          492,698 $       1,879,348 
4 Average Procurement Time Days 65 98 
Contractor Reaction to PIPS
• Two contractors are educating their people
• Changing their procedures to be proactive 
and identify value for the client
• Educating others on the benefits of being 
visionary
Contractor Perceptions on Best Value
